

## Gnangara Road Duplication

<b>Responsible Business Unit</b> Project Management	<b>SCP Key Result Area</b> Built Environment	<b>SCP Objective</b> B2.1 Manage current and future assets and infrastructure
--	---	--

<b>Description</b>	To duplicate Gnangara Road between Henley Brook Avenue and Pinaster Parade.
--------------------	---

<b>Outcome</b>
<ul style="list-style-type: none"> <li>Improved connectivity and traffic flow</li> <li>Reduced traffic congestion and travel times for commuters</li> <li>Improved safety and allow alternative access for emergency services.</li> </ul>

<b>Milestone</b>
<ul style="list-style-type: none"> <li>Design to be completed in 2022/23</li> <li>Land Acquisition and service relocations in 2023/24</li> <li>Construction to commence in 2024/25.</li> </ul>

<b>Partnerships</b>
<ul style="list-style-type: none"> <li>Australian Government - Department of Infrastructure, Transport, Regional Development, Communications and the Arts - Small Road Project Program -\$7.25M.</li> </ul>

<b>Total Cost</b>
\$11,000,000

<b>Cost Per Year</b>			
\$250,000 2023/24	\$10,750,000 2024/25	\$0 2025/26	\$0 2026/27